Office of the City Engineer

609 West Navajo Street

C ITY OF West Lafayette, Indiana 47906

Phone: 765.775.5130

WEST LA:FAYETFE Fax: 765.775.5249

MEMORANDUM

TO: Board of Public Works and Safety
FROM: David M. Buck, P.E., City Engineer
DATE: September 28, 2009

CC: Chandler Poole, Director of Development

Judy Rhodes, Clerk-Treasurer
Beth Cook, Engineering Assistant

SUBJECT: 2009 CDBG SIDEWALK PROJECT

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public
Works and Safety approve Change Order No. 1 to the 2009 CDBG Sidewalk
Project. This change order is necessary to adjust the contract amount for the
difference in cost between the bid quantities and the actual quantities used as

well as add in the cost for extra work that was done.

SUMMARY
CHANGE ORDER No. 1:
Quantity Adjustments

Curb -6 LF over $ 240.00
Sidewalk — 11.3 SYD over $ 565.00
Universal Access Ramps — 34.33 SYD under $ 4.119.07
Retaining Wall - 5.5 SYD over $ 1,952.50
Thickened Sidewalk in front of Pantasia $ 786.00
Safety Signs $ 330.00
Asphalt for Pantasia Lot $ 201165
Excavation for Pantasia Lot $ 1,922.00
Asphalt for State Farm Lot (south side) $ 833.60
Storm Sewer Work $ 5,995.10

TOTAL $ 10,516.78
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2009 CDBG SIDEWALK PROJECT

CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1

Original Contract Sum: $ 182,770.00
Net Change Authorized by Previous Change Orders: $ 0.00
Adjusted Contract Amount: $ 182,770.00
Change Order No. 1: $ 10,516.78 +
New Contract Amount: $ 193,286.78

We hereby authorize the above change order to be made a part of the original
contract as referenced, on this 28" day of September, 2009.

CONTRACTOR:

BOARD OF PUBLIC WORKS
AND SAFETY

Kenneth M. Walker
Manager of Estimating
Milestone Contractors LP

ATTEST:

John R Dennis, Mayor

Sana G Booker, Member

Bradley W Marley, Member

Judith C Rhodes, Clerk-Treasurer



